

APPENDIX H

SR 45 VALUE ENGINEERING STUDY

FINAL RESOLUTION


VE PROPOSAL # DR-13: Select Pond 5A instead of 5C.
Potential Savings: \$7,000
ACCEPTED

VE PROPOSAL # DR-2: Expand size and shift location of Pond 6A
Potential Savings: Not determined
ACCEPTED

Value Engineering Team 0900504

Brian Ruck
Jim Hunt
John Fowler
Scott Stutson
Rhonda Daniell
Mike Dollery
Bill Deese
Zabrina Penton

Team Leader
Co-Team Leader
Roadway Design
Ocala Operations
Ocala Operations
Right of Way
Drainage
Traffic



George S. Lovett
District Director of Transportation Development

8/12/09

Date